State & Forward Docket — AgilePlus 2026-10-17

State & Forward Docket — AgilePlus 2026-10-17

Format: State & Forward Docket v1.0 (`phenotype-registry/handbook/specs/assessment/state-forward-docket-v1/`) **Subject:** `KooshaPari/AgilePlus` — accepted mature semantic contract vs runtime completion **Snapshot identity:** `ap-sfd-2026-10-17T08-53Z@00397a59` **Repo HEAD at snapshot:** `00397a59 docs: reconcile product intent with canonical work authority [skip ci] (#1134)` **Active branch when docket was written:** `docs/state-forward-docket-20261017` (branched from main tip 00397a59) **Latest date-tagged release on the lineage that includes this HEAD:** `v2026.09.0` (not on the current branch ancestry; `git describe --tags --abbrev=0` reports `v0.2.4` because the current branch tip is at the legacy `v0.x` ancestry until a new tag is cut) **Docket author:** parent orchestrator session (agileplus chat), with the integration-audit session as the only in-repo audit source consulted at write time (`docs/sessions/20261017-integration-audit/INTEGRATION.md`)

---

0. Decision cockpit (2 minutes)

Field	Value
Subject	Is the AgilePlus mature semantic contract fulfilled at runtime, and what is the shortest honest path to a remotely-usable operator alpha?
Usable now	The 38-crate workspace compiles for native Rust targets. `agileplus-cli` and `agileplus-api` binaries build. SQLite is the live store. Plane.so outbound push is env-gated. gRPC validates now route through the canonical atomic-acceptance use case. The promotion saga (planned, prepared, compare-and-swap publication, per-step confirmation, atomic Shipped/audit/event/receipt finalization, post-commit cleanup) is implemented and has 8 real Git+SQLite recovery witnesses

Field	Value
	and 14+10 CLI ship witnesses in CI. A real Chromium browser journey against the actual Axum/file SQLite API passed in CI.
Usable now — limits	"CI witness" ≠ "production deployment". The cloud browser opened the public product URL and observed the old dashboard, with zero epics/stories. No production deployment or desktop/tailnet execution is claimed in `verification/PROMOTION_RECOVERY_2026-10-08.md`. No Tailscale daemon is running. The 4 homebrew binaries (`nats-server`, `minio`, `redis-server`) are installed but dormant. `agileplus-nats` is misleadingly named (in-memory only — no `async-nats` dep). `agileplus-plane` is env-gated. MinIO has zero S3 client deps in the codebase. The plugin registry symbol does not exist.
Decision now	Accept the mature semantic contract as **SEMANTIC-ACCEPTED · RUNTIME-PENDING**. Do not retitle the product MVP/release. Do not collapse Implementation / Usability / Validation / Assurance into a single "ready" verdict. Treat 0/92 specified verification cases as the single most-load-bearing number in this docket.
Time to safe	≈ 1–2 working days (operator API alpha, native): the canonical atomic-acceptance Rust tests, real-SQLite HTTP acceptance tests, gRPC acceptance tests, interrupted-Attempt replacement tests, and promotion preflight/drift tests are all implemented at source and waiting to be **executed** on a clean native toolchain. `verification/FORWARD_DELTA_2026-10-04.md` is explicit: "Test existence is not test execution."
Time to finished	≈ 8–15 working days (per `verification/FORWARD_WBS_2026-10-04.md`) for a remotely-usable, zero-paid-service, SaaS-style private/operator alpha over the Vercel Hobby → Tailscale → Caddy → owner's desktop → `agileplus-api` → SQLite topology.
Single load-bearing number	

Field	Value
What closes this docket	**`0 of 92`** specified verification cases have an executed witness. **`0 of 67`** requirements have an executed runtime witness. The mature contract is accepted at the **semantic** layer; it is **not** fulfilled at the **runtime** layer. All 92 cases reach `status: executed_with_witness` (or an explicit `not_applicable` with a citation that names the same-case number under another case id), all 67 requirements reach `verification_status: runtime_verified`, the 10 NEXT_DEPLOYABLE_RELEASE items (see §6) are green against an actual remote operator, the production URL shows real data, and the operator's `agileplus` binary can be invoked from outside the developer's shell against the real artifact.

Verdict vocabulary used in this docket

`PASS` · `FAIL` · `NOT_RUN` · `UNKNOWN` · `STALE` · `BLOCKED` · `NOT_APPLICABLE` (per SFD v1.0)

The three questions that **never** collapse:

1. **Implementation** — is the code present in this branch? (cite path/line)
2. **Usability** — can an operator reach it from outside the developer's shell? (cite URL/env/probe)
3. **Validation** — is there an executed witness? (cite CI run id, transcript, screenshot, or `UNKNOWN`)
4. **Assurance** — is the witness independent of the implementer? (self-reported vs CI vs external)

These four are reported as separate columns in the gate board (§10). They are **never** averaged, and no claim is moved to `PASS` because a downstream row looks promising.

---

1. Source / evidence bindings

Every claim in this docket cites one of the following sources. Read order is top-down for confidence.

Source	Path	Authority	Last touche this wo
Mature semantic contract	`spec/product/mature-contract.v1.json`	canonical product-method acceptance	2026-1 read in
Mature domain coverage map	`spec/product/MATURE_DOMAIN_COVERAGE_MAP.md`	canonical 33-domain breakdown	2026-1 read in
Authoritative requirement index	`spec/product/AUTHORITY_INDEX.md`	canonical req id authority	2026-1 listed
67 requirements	`spec/product/requirements.semantic.v1.json`	machine-readable requirement set	2026-1 enume
12 journeys	`spec/product/journeys.v1.json`	journey-level acceptance shapes	2026-1 enume
92 verification cases	`verification/semantic-verification-cases.v1.json`	machine-readable case set, `status: specified_not_executed`	2026-1 enume
9 canonical semantic decisions	`spec/product/CANONICAL_SEMANTIC_DECISIONS.md`	decision-of-record for ambiguities	2026-1 read in
PRD (12 epics)	`PRD.md`	product requirement document	2026-1 read in (lines 1 215)
Spec acceptance contract	`verification/SPECIFICATION_ACCEPTANCE_CONTRACT.md`	22 domains, 11 oracle fields, 20 adversarial families	2026-1 read in
Forward WBS (operator-alpha scope)	`verification/FORWARD_WBS_2026-10-04.md`	canonical 1-2 / 4-7 / 8-15 day ETAs	2026-1 read in
Next deployable release checklist	`verification/NEXT_DEPLOYABLE_RELEASE_2026-10-04.md`	10 named release requirements	2026-1 read in
Forward delta (recovery progress)	`verification/FORWARD_DELTA_2026-10-04.md`	2026-10-08 promotion/ recovery deltas	2026-1 read in
Promotion recovery evidence	`verification/PROMOTION_RECOVERY_2026-10-08.md`	the closest thing to a “runtime witness” we have	2026-1 read in
Network & deployment doctrine	`docs/architecture/NETWORK_DEPLOYMENT_DOCTRINE.md`	tailnet/private topology of record	2026-1 read in
	`AGENTS.md` (Recovery Authority section)	hierarchy of sources	

Source	Path	Authority	Last touche this wo
Recovery authority			2026-1 read pa
Charter	`CHARTER.md`	governance boundary; out-of-scope: fleet registry, Tracera ledger	2026-1 read in
Integration audit (in-repo)	`docs/sessions/20261017-integration-audit/INTEGRATION.md`	per-integration verdict for 12 audited surfaces	2026-1 read in
Scout (intent & state baseline)	PR #1147 on `docs/scout-20261017-agileplus-intent-state` (SCOUT.md)	intent vs. state delta baseline	2026-1 referen (not re-read in turn)
Repository state	`cargo metadata` (parent ctx)	38 workspace members	2026-1 08:53Z

What this docket **does not** cite (and why): a fresh native `cargo test --workspace` execution, a fresh `cargo clippy --workspace`, a fresh `cargo deny`, a fresh `cargo audit`, a fresh `cargo mutants`, a fresh `gh run list` on the current HEAD, a fresh probe of the live Vercel project, a fresh probe of Tailscale on the owner's desktop. The integration-audit INTEGRATION.md cites many of these but is dated 2026-10-17T01:02Z, which is 7–8 hours before the snapshot time. **All current-state claims are STALE-ELIGIBLE by the SFD v1.0 staleness rule**; the dossier flags the staleness window per row.

---

2. What changed in the repo between 2026-10-16 and 2026-10-17 (the live delta)

Date	Event	Source
2026-10-08	Promotion saga shipped: planned, prepared, compare-and-swap, per-step confirmation, atomic Shipped/audit/event/receipt finalization, post-commit cleanup. 8 Git+SQLite recovery witnesses + 14 CLI ship + 10 side-effect tests passed.	`verification/PROMOTION_RECOVERY_2026-10`
2026-10-08	Real Chromium browser journey passed in CI against Axum/file SQLite + production Caddy fragment at commit `f959fad5390b8ff5e016be38cc2caedd27121597`. CI run 37718656528 + artifacts 11524233847.	same
2026-10-08	Recovery Acceptance Witnesses CI run 37718656424 passed SQLite, application, migration, HTTP, origin, authenticated gRPC, CLI recovery gates on tested commit.	same
2026-10-08	NATS dependency on the workspace now uses the 0.50 series already used by the Git adapter. The	same

Date	Event	Source
	locked vulnerable rustls-webpki 0.102.8 chain is removed. Config macro uses maintained `pastey` replacement. `neo4rs` pinned to 0.9.0-rc.10.	
2026-10-08	Linux Tauri GTK/GLib/Unicode chain still has upstream findings; no blanket advisory ignore was added. Security OSV scanning now verifies and scans the committed lockfile.	same
2026-10-14 (intent-reconciliation branch)	Multiple `chore/intent-reconciliation-20261014` PRs merged; intent-archeologist (`docs/intent-usability-20261016`) and scout (`docs/scout-20261017-agileplus-intent-state`) PRs opened (#1143, #1147).	`git log --oneline -1` of bran PR list
2026-10-17 01:02Z	Integration audit (`docs/sessions/20261017-integration-audit/INTEGRATION.md`) produced per-integration verdicts for 12 surfaces.	in-repo audit file
2026-10-17 01:14Z	Audit swarm proposed 12 subagents; 1 produced `SCOUT.md`, 2 created empty folders, 4 were never spawned. Noted for evidence that "dispatched" ≠ "ran" in this session.	session journals
2026-10-17 08:53Z	Snapshot taken at this docket's authoring time.	parent ctx

---

3. Twelve epics × 38 crates (PRD ? repo reality)

PRD §1–§12 names 12 epics. The PRD also reports 22 crates. **`cargo metadata --no-deps` reports 38 workspace members** — a 16-crate drift from the PRD claim. The drift is the first instance of "implementation yes, claim no" we have to reconcile.

Epic	PRD title	Crates that visibly serve it	PRD-cited crate count	Repo-crate count	Implementation
E1	Feature Lifecycle (CRUD, state machine, hashing)	`agileplus-domain`, `agileplus-application`, `agileplus-sqlite`, `agileplus-events`, `agileplus-api`, `agileplus-cli`	2	6	PASS (sources present: `crates/agileplus-domain/src/backlog_item.rs`, `agileplus-application/src/use_cases/feature_lifecycle`)
E2	Work Package Decomposition	`agileplus-domain`, `agileplus-application`, `agileplus-sqlite`	2	3	PASS

Epic	PRD title	Crates that visibly serve it	PRD-cited crate count	Repo-crate count	Implementation
E3	Attempt + Worker Lifecycle	`agileplus-domain`, `agileplus-application`, `agileplus-agent-dispatch`, `agileplus-agent-service`, `agileplus-agent-review`, `agileplus-cli`	2	6	PASS (dispatch + service + review crates exist)
E4	Independent Evaluator	`agileplus-application`, `agileplus-agent-review`, `agileplus-triage`, `agileplus-governance`	1	4	PASS (governance crate has 20+ test targets including `scoring_engine_tests`, `policy_tests`, `code_scanner_tests`)
E5	Authorized Acceptance	`agileplus-application`, `agileplus-governance`, `agileplus-cli`	1	3	PASS (`atomic_acceptance` test target in `agileplus-application`, `atomic_acceptance_http` in `agileplus-api`, `atomic_acceptance_rpc` in `agileplus-grpc`)
E6	Audit Trail	`agileplus-events`, `agileplus-sqlite`, `agileplus-telemetry`	1	3	PASS (chained `event_store_tests`, `replay_tests`, `proptest_audit`)
E7	External Integrations	`agileplus-plane` (Plane.so), `agileplus-github`, `agileplus-import`	3	3	PASS for code presence; **maturity diverges per integration** (see §3a)
E8	Deployment (release/ installable)	`agileplus-cli`, `agileplus-api`, `agileplus-desktop`, `agileplus-dashboard`	1	4	PASS for binary build; FAIL for live deployment (no production deployment is claimed)
E9	Quality Gates (coverage≥85%, e2e 100%, perf 100%, qe 100% — self-reported)	`agileplus-benchmarks`, `agileplus-benchmarks/ api_response_times`, `agileplus-integration-tests`, `agileplus-bdd`, `agileplus-e2e-roundtrip`, `agileplus-e2e-desktop`	1	6	PASS for source; **self-reported, not independently verified**

Epic	PRD title	Crates that visibly serve it	PRD-cited crate count	Repo-crate count	Implementation
E10	Dashboard/ Desktop UI	`agileplus-dashboard`, `agileplus-desktop`, `agileplus-telemetry`	1	3	PASS (CI witnessed dashboard typecheck + 9 operator component tests + prod build + JSX a11y lint)
E11	Federation (Tracera)	`agileplus-p2p` (Tailscale + vector clock), `agileplus-nats` (misnamed in-memory bus)	0 (Tracera is out-of-scope per CHARTER, p2p is the in-scope analog)	2	PASS (p2p crate exists with `tailscale_local_api`, `vector_clock`, `git_merge_tests`); `agileplus-nats` is in-memory, not NATS
E12	Operator/CLI	`agileplus-cli` (40+ subcommand test targets)	1	1	PASS (extensive CLI coverage: `cli_fix_list`, `cli_integration`, `cockpit_command_tests`, `queue_import_flow`, `ship_command_flow`, etc.)

Crate count reconciliation: PRD names 22; cargo metadata names 38. The 16-crate delta is partly explained by E9 (benchmarks, e2e, BDD) and E10 (desktop, dashboard) being counted as quality/deployment rather than product. This is a PRD-writing gap, not a code-writing gap. The PRD should be updated to name 38; the docket does not fix that here.

3a. E7 External Integrations (the integration-audit verdict, transposed)

Verdicts in the third column are taken directly from `docs/sessions/20261017-integration-audit/INTEGRATION.md` §3. SFD v1.0 requires us to repeat the citation rather than paraphrase, and to mark the staleness window.

#	Component	Repo code	Verdict from integration-audit (2026-10-17T01:02Z)	Staleness window (≈7h45m)
E7.1	Plane.so sync (`agileplus-plane/`)	14 files, 4000+ lines, real reqwest + HMAC + axum; 207 unit tests + 1 contract test	🟡 Implemented, env-gated (`PLANE_API_KEY` / `PLANE_WORKSPACE` / `PLANE_PROJECT` / `PLANE_API_URL`); outbound push only wired into CLI; no top-level `plane` subcommand; daemon only startable via dashboard HTTP	STALE-ELIGIBLE re-probe recommen
E7.2	GitHub Issues	4 files, 250+ lines; reqwest push with 60 req/min token bucket;	🔴 Pull stubbed, push unused; no	STALE-ELIGIBLE

#	Component	Repo code	Verdict from integration-audit (2026-10-17T01:02Z)	Staleness window (≈7h45m)
	(`agileplus-github/`)	**`LiveGhDataSource::list_issues` returns `Ok(vec![])` — pull is stub**	`GITHUB_TOKEN` wiring into CLI; no `agileplus-github` references in CLI	
E7.3	NATS event bus (`agileplus-nats/`)	7 files, 2800+ lines; **misleadingly named — no `async-nats` dep; in-memory `EventBus` trait + `InMemoryBus`**	🔴 Stub; no code path constructs a NATS connection; `NatsConfig::with_auth` exists but unused	STALE-ELIGIBLE
E7.4	Import from external (`agileplus-import/`)	13 lines `lib.rs` + `manifest.rs`, `report.rs`, `importer.rs`; pure data structures; **no plane/github dep; no HTTP clients**	🔴 Stub (manifest only)	STALE-ELIGIBLE
E8	MCP server (`agileplus-mcp/`)	Python package, FastMCP 3.0; 3 tool modules (`features`, `governance`, `status`) all return `{"error": "not_implemented"}`	🔴 Stub; would need `agileplus-grpc` server on `:50051` (not built, not running)	STALE-ELIGIBLE
E9.1	SQLite (`agileplus-sqlite/`)	6 files, 1700+ lines; real `rusqlite 0.40 bundled`, WAL + FK + `MigrationRunner`	✅ Implemented & live; 47 tables in `agileplus.db`; WAL mode; 24KB `governance.db` separate	LOW staleness; 7h45m
E9.2	Cache layer (`agileplus-cache/`)	6 files, 580 lines; real `bb8-redis` + `redis` client; **NOT LRU** despite name	🟡 Implemented, unused; no `agileplus_cache::` references in CLI; no `bb8`/`redis` import in CLI `Cargo.toml`	STALE-ELIGIBLE
E9.3	Plugin registry	❌ No `plugin_registry` / `runtime_backend` / `backend_discovery` symbol	⚪ Unknown / absent	STALE-ELIGIBLE
E10	Neo4j (`agileplus-graph/`)	4 files; `neo4rs = "0.9.0-rc.10"` behind `neo4j` feature (off by default); `InMemoryGraphStore` is default	🟡 Optional, off by default; 5 test functions	STALE-ELIGIBLE
E11	P2P (`agileplus-p2p/`)	9 files, 2200+ lines; real `async-nats` for replication, real hyper UNIX-socket client for Tailscale local API; 182 unit tests	🟡 Implemented, requires Tailscale daemon + NATS broker; neither running	STALE-ELIGIBLE

#	Component	Repo code	Verdict from integration-audit (2026-10-17T01:02Z)	Staleness window (≈7h45m)
—	MinIO artifact archival	❌ `rg "minio" --type toml` returns 0; `rg "s3::"` returns 0; no client dep	⚪ Absent	STALE-ELIGIBLE
—	`.agileplus/` runtime state	7 files; `agileplus.db` 671KB modified Oct 17 01:16; `governance.db` 24KB; `logs/nats.log` 0 bytes (never initialized)	🟡 Partial (SQLite only)	LOW staleness

Net verdict for E7: 1 of 11 surfaces is live (SQLite). 1 of 11 is implemented and env-gated but not used at runtime (Plane.so). 9 of 11 are stub, absent, or behind a feature flag. **E7 is not "wired" at the level the PRD claims.**

---

4. Twelve journeys × 92 verification cases (the 2-minute number that matters)

Each journey is mapped to its cases and to its requirements. The 92/92 `specified_not_executed` count is the dossier's load-bearing fact.

Journey	Title	Reqs	Cases	Requirement IDs (first 5)	Case verdict (all 92)
AP-J-01	Shape Contract	4	6	AP-R-DEV-ID, AP-R-SPEC-REV, AP-R-AMBIGUITY, AP-R-ARTIFACT-ROLE	`specified_not_executed` × 6
AP-J-02	Decompose	5	7	AP-R-WP-DAG, AP-R-ASSIGNMENT, AP-R-CRITERIA-NONEMPTY, AP-R-CONTEXT, AP-R-SCHED-DEPS	`specified_not_executed` × 7
AP-J-03	Execute	11	14	AP-R-ATTEMPT-ID, AP-R-CLAIM, AP-R-CLAIM-NOINHERIT,	`specified_not_executed` × 14

Journey	Title	Reqs	Cases	Requirement IDs (first 5)	Case verdict (all 92)
				AP-R-ISOLATION, AP-R-CANDIDATE	
AP-J-04	Grade	6	9	AP-R-EVALUATION, AP-R-NO-SELF-GRADE, AP-R-EVAL-FAIL, AP-R-EVIDENCE, AP-R-CONFIG-REV	`specified_not_executed` × 9
AP-J-05	Authorize	5	8	AP-R-ACCEPT-BOTH, AP-R-REVIEW-NOT-DONE, AP-R-POLICY-SEPARATE, AP-R-PR-CONTEXT, AP-R-REVIEW-ESC	`specified_not_executed` × 8
AP-J-06	Promote	5	7	AP-R-PROMOTE-EXACT, AP-R-PROMOTE-CLOSED, AP-R-RELEASE-ID, AP-R-RELEASE-HITL, AP-R-RELEASE-ROLLBACK	`specified_not_executed` × 7
AP-J-07	Recover (and Audit)	11	12	AP-R-RECOVERY, AP-R-HISTORY, AP-R-OPTIONAL-FAIL, AP-R-PERSIST-DURABLE, AP-R-PERSIST-TXN	`specified_not_executed` × 12
AP-J-08	Adapt methodology	2	3	AP-R-PROFILE, AP-R-CONFIG-PREC	`specified_not_executed` × 3
AP-J-09	Import external	3	5	AP-R-IMPORT, AP-R-NO-DUP-	`specified_not_executed` × 5

Journey	Title	Reqs	Cases	Requirement IDs (first 5)	Case verdict (all 92)
				AUTH, AP-R-TRIAGE-PROV	
AP-J-10	Federate	3	5	AP-R-FEDERATION, AP-R-STANDALONE, AP-R-PRODUCT-BOUNDARY	`specified_not_executed` × 5
AP-J-11	Surface parity	7	8	AP-R-INTERFACE-PARITY, AP-R-ERROR-TRUTH, AP-R-IFACE-CANON, AP-R-IFACE-MACHINE, AP-R-MUTATE-PRECOND	`specified_not_executed` × 8
AP-J-12	Audit	5	8	AP-R-AUDIT-V1, AP-R-AUDIT-V2, AP-R-TRACE, AP-R-OBS-ATTRIB, AP-R-SEC-REDACT	`specified_not_executed` × 8
TOTAL	—	**67**	**92**	—	**`0 of 92 executed`**

`0 of 92` is the single number that closes the mature-complete gate. All 67 requirements share `verification_status: specified_not_executed` (confirmed by enumeration in `spec/product/requirements.semantic.v1.json`).

The mature contract is explicit: `mature_complete: false`, `grading_eligible_for_runtime_completion: false`. Until at least one case transitions from `specified_not_executed` to `executed_with_witness` (the schema's other valid status) and at least one requirement transitions from `specified_not_executed` to `runtime_verified`, the contract remains accepted at the semantic layer and unfulfilled at the runtime layer.

---

5. Claim-quality findings table

The 12 findings below are the most load-bearing disagreements between what the repo claims (PRD, README, charter) and what the runtime shows (integration-audit, `cargo metadata`, session journals). The SFD v1.0 template requires this table to be the central evidence-binding surface.

#	Claim (source)	Implementation
F1	"PRD names 12 epics across 22 crates" (PRD §1)	**PARTIAL** — 38 workspace members per `cargo metadata`; 16-crate drift
F2	"Mature semantic contract accepted" (`mature-contract.v1.json`)	**PASS** — schema 0.3.0, 67 reqs, 12 journeys, 9 canonical decisions
F3	"Mature contract fulfilled" (implied by `mature_complete: true` reading of PRD §9 quality gates)	**NOT_RUN** — `mature_complete: false` per `mature-contract.v1.json`; `grading_eligible_for_runtime_completion: false`
F4	"Plane.so is wired" (PRD §7.1, integration-audit §4)	**PASS** — 14-file `agileplus-plane` crate, real reqwest + HMAC + axum, 207 unit tests
F5	"GitHub Issues sync" (PRD §7.2)	**FAIL** — push client exists, **`LiveGhDataSource::list_issues` returns `Ok(vec![])` — pull is stub**; no `GITHUB_TOKEN` wiring in CLI
F6	"NATS event bus" (`agileplus-nats` crate, 7 files, 2800 lines)	**PARTIAL** — files exist; **no `async-nats` dep**; the crate is an in-memory bus with a misleading name
F7	"MinIO artifact archival" (PRD §7.x implied by CHARTER's hexagonal adapters)	**FAIL** — zero S3/MinIO client deps; no `minio` references; `.agileplus/minio-data/` does not exist
F8	"Cache layer" (PRD §9.2)	**PARTIAL** — `bb8-redis` + `redis` deps; real client **NOT LRU** despite being named "cache" in a system that has both "cache" and "Lru" elsewhere
F9	"Plugin registry" (PRD §9.3)	**FAIL** — `rg "plugin_registry|backend_discovery|runtime_backend"` returns 0
F10	"Production deployment" (CHARTER §1, README §1)	**PARTIAL** — Vercel project exists; production URL renders the old dashboard with zero data
F11	"Quality gates ≥85% coverage, 100% e2e / perf / qe" (PRD §9)	**PARTIAL** — coverage reports exist as source targets (`agileplus-benchmarks`, `agileplus-e2e-roundtrip`, `agileplus-bdd`); `agileplus-integration-tests` has 9+ test targets

#	Claim (source)	Implementation
F12	“Audit-trail with 8 Git+SQLite recovery witnesses” (`PROMOTION_RECOVERY_2026-10-08.md`)	**PASS** — the saga is implemented at source; 8 real recovery tests passed

6. NEXT_DEPLOYABLE_RELEASE — the 10 release requirements

Per `verification/NEXT_DEPLOYABLE_RELEASE_2026-10-04.md`. Verdicts in the third column are this docket’s best reading, citing the source for each.

#	Requirement (paraphrased)	Verdict	Evidence (or absence)	Disposition
NDR-1	Canonical atomic acceptance Rust tests green	**NOT_RUN**	FORWARD_DELTA: “the exact current candidate still requires authoritative native execution of canonical atomic acceptance tests”	Run `cargo test -p agileplus-application -- test atomic_acceptance` on current HEAD; record CI run id.
NDR-2	Real-SQLite HTTP acceptance tests green	**NOT_RUN**	Same FORWARD_DELTA paragraph; `agileplus-api/tests/atomic_acceptance_http.rs` exists as source but is not bound to an executed case	Run on current HEAD; record CI run id.
NDR-3	Desktop API stack restartable	**UNKNOWN**	`agileplus-desktop` is a separate crate; no live restart witnessed	Restart the desktop API, observe health probes (`agileplus-api/tests/health_probes.rs`), record transcript.
NDR-4	Tailnet service naming and routing	**FAIL**	No Tailscale daemon running on this host; `agileplus-p2p` requires it	Document the named service in the deployment doctrine; provision a Tailscale service.
NDR-5		**UNKNOWN**		

#	Requirement (paraphrased)	Verdict	Evidence (or absence)	Disposition
	Browser credentials do not require an operator key		No live browser test observed today	Run a real browser journey against the public URL and observe that the operator does not need to paste a key.
NDR-6	Production auth + same-origin works	**NOT_RUN**	FORWARD_DELTA: “The cloud browser opened the public product URL and observed the old dashboard, with zero epics/stories”	Deploy the current HEAD; run a real browser journey; observe auth flow + same-origin.
NDR-7	Dashboard API origin correct	**PARTIAL**	Dashboard typecheck + 9 component tests + prod build + JSX a11y lint passed in CI; production dashboard shows old	Re-run the dashboard suite on the deployed current HEAD.
NDR-8	1 browser journey reads real backend data	**FAIL**	Cloud browser observed zero epics/stories	Replay the in-CI journey on the production URL.
NDR-9	1 browser acceptance journey reaches the atomic endpoint	**PARTIAL**	The in-CI journey did reach the atomic endpoint on commit `f959fad53`; production has not	Replay on current HEAD and on production.
NDR-10	SQLite backup/restore + desktop reboot recovery tested	**NOT_RUN**	Backup is mentioned in `agileplus-sqlite/src/migrate.rs` but no test target names backup	Add a test target, run it, store the result.

`0 of 10` NDR items have a current-HEAD production-quality witness.

7. Estimate reconciliation (do not average, do not pick optimistic)

Three independent time estimates exist in the SSOT. SFD v1.0 says: do not average, do not pick optimistic, record the conflict.

Estimate source	P0 (native atomic-acceptance green)	P1 (HTTP acceptance as production contract)	P2 (gRPC validation parity)	Notes
	1–2 days			

Estimate source	P0 (native atomic-acceptance green)	P1 (HTTP acceptance as production contract)	P2 (gRPC validation parity)	Notes
`verification/FORWARD_WBS_2026-10-04.md`		4–7 days (browser alpha)	8–15 days (acceptance UI + worker/ recovery visibility)	top-down WBS from P0 → P1 → P2
`verification/FORWARD_DELTA_2026-10-04.md`	"authoritative native execution still required" (no time)	n/a	n/a	focuses on what is not yet executed, not on ETA
`verification/PROMOTION_RECOVERY_2026-10-08.md`	"the exact current candidate still requires authoritative native execution" (no time)	n/a	n/a	focus on promotion-saga closure, not on full release
Integration-audit (this snapshot, 7h45m older)	"no production deployment" (no time)	n/a	n/a	focus on integration reality, not on ETA

Conflict: the only ETA is FORWARD_WBS (1–2 / 4–7 / 8–15 days). The other two sources explicitly say the work is not yet executed without giving a new ETA. **P0 estimate is therefore 1–2 days but only against the assumption that the canonical atomic-acceptance tests will pass on first execution.** If the tests reveal new findings (e.g. a forgotten schema migration, a NATS dep that won't compile on the operator's host), the estimate slides.

The dossier does not average, does not pick optimistic, and does not declare a single number. The forward path in §9 reports the WBS estimate and the conditions that could shorten or lengthen it.

---

8. Counterexamples (the things the SFD v1.0 example section calls out by name)

The SFD v1.0 example explicitly asks for the "Counterexample" section: the things that look like evidence for the optimistic claim and are not.

1. **"8 recovery witnesses passed"** — these are in-CI at commit `f959fad53`, **not on the current HEAD `00397a59`**. The 8 witnesses are evidence the saga

implementation is sound; they are not evidence the saga works today on the line the operator would actually run.

2. **“Real Chromium browser journey passed”** — same in-CI at the same commit. The CI run is real; the production is empty.
3. **“207 unit tests in agileplus-plane”** — unit tests on an env-gated client do not validate the live plane.so round trip. A unit test on a stub `InMemoryPlaneClient` is not the same as a `LivePlaneClient::create_issue` call.
4. **“38 crates, 4000+ lines of Plane code”** — line count and crate count are not behavior. MinIO has zero code, GitHub has 250 lines, NATS has 2800 lines that don’t talk to NATS.
5. **“`agileplus ship` is implemented”** — the saga is implemented; the Git+SQLite ACID boundary is explicitly not transactionally coupled (PROMOTION_RECOVERY §1). A real promotion with a partial failure is observable; recovery exists but it is not equivalent to “ship is safe”.
6. **“Coverage ≥85%, e2e 100%, perf 100%, qe 100%”** — self-reported. The integration-audit calls this out by implication. The `.cargo-test-result.txt` in the repo root is a 2026-09-01 Windows snapshot. The dossier treats these gates as **NOT_RUN** until re-measured.
7. **“`agileplus-nats` is implemented”** — implemented as an in-memory bus, not as a NATS client. The name is the counterexample.
8. **“PRD names 22 crates”** — `cargo metadata` says 38. The PRD is a counterexample to the repository state.
9. **This docket’s own §9a first draft named four of six packages incorrectly.** The 2026-10-17 first draft of §9a said `cargo test -p agileplus-application --test atomic_acceptance`, `-p agileplus-application --test wp_dependency_graph_integration_test`, `-p agileplus-application --test acceptance_traceability_integration_test`, and `-p agileplus-application --test promotion_recovery`. A cross-check against `cargo metadata --no-deps` showed that `atomic_acceptance` lives in `agileplus-sqlite`, that `wp_dependency_graph_integration_test` and `acceptance_traceability_integration_test` live in `agileplus-domain`, and that `promotion_recovery` lives in `agileplus-cli`. `agileplus-application` has only four test targets (`domain_use_case_tests`, `dto_serialization`, `error_types`, `triage_app_state_tests`) and none of them is an acceptance witness. **This is logged deliberately**: a forward path that names nonexistent targets would have produced four spurious `TARGET_NOT_FOUND` results and looked like a verification attempt while closing zero cases. The corrected list is what §9a now shows.

---

9. Forward path (30 minutes / 1 hour / 4 hours / 24 hours / CVP / MVP / mature)

CVP, MVP, and mature are **projections of the mature contract**, not separate products. The SFD v1.0 example is explicit about this.

9a. 30 minutes (the operator alpha's first witness)

Run on the current HEAD `00397a59` (no code change). **Package names below were verified against `cargo metadata --no-deps` on 2026-10-17 after the first draft of this docket named four of them incorrectly (see §8 counterexample 9).**

- `cargo test -p agileplus-sqlite --test atomic_acceptance` (P0 cohort #1 — the canonical atomic-acceptance native suite)
- `cargo test -p agileplus-api --test atomic_acceptance_http` (P0 cohort #2)
- `cargo test -p agileplus-api --test atomic_acceptance_sqlite` (P0 cohort #2b — real-SQLite HTTP variant)
- `cargo test -p agileplus-grpc --test atomic_acceptance_rpc` (P0 cohort #3)
- `cargo test -p agileplus-domain --test wp_dependency_graph_integration_test` (AP-R-WP-DAG)
- `cargo test -p agileplus-domain --test acceptance_traceability_integration_test` (AP-R-TRACE)

If the suite passes, transition at least 6 cases from `specified_not_executed` to `executed_with_witness` and record the CI run id. If the suite fails, record the failure and move to the 4-hour path.

9b. 1 hour (P0 close)

After the 30-minute run:

- Re-run the 8 Git+SQLite recovery witnesses on the current HEAD; transition 8 more cases.
- Run the 14 CLI ship + 10 side-effect tests; transition 24 more cases.
- Cross-check the 33 mature domains against the test targets that name them; identify which domains have no executable test and add a `not_applicable` annotation with a citation, where appropriate.

Net: 0 of 92 → up to 37 of 92 in 1 hour, if everything passes on first execution. The dossier does not claim this happens; it claims the work is *defined*.

9c. 4 hours (P1 close, browser alpha)

- Deploy the current HEAD to Vercel production; observe the dashboard at `https://agileplus.pheno.studio/` (or the current public URL).
- Open a real Chromium instance against the deployed URL; walk the journey in `PROMOTION_RECOVERY_2026-10-08.md` (gateway auth, axe a11y, lost response after committed acceptance, API restart, receipt replay, exactly one persisted event).
- Capture the run as a CI artifact; bind it to NDR-6, NDR-8, NDR-9.

9d. 24 hours (P2 close, gRPC parity, operator-deployable alpha)

- Stand up a Tailscale service on the operator's desktop.
- Bring up `agileplus-api` against the tailnet, fronted by Caddy.

- Run a real operator from a second device on the tailnet; verify NDR-1 through NDR-10 are all green.
- Cut tag `v2026.10.0-rc.1`; run `cargo publish --dry-run` against the `agileplus-cli` and `agileplus-api` libraries (registry semver is currently blocked on unpublished `agileplus-agent-dispatch` baseline — this is a known release blocker in `PROMOTION_RECOVERY_2026-10-08.md` §"Registry-based semver checks").

9e. CVP (Customer Validation Projection) — what a CVP looks like in this contract

A CVP is the projection of the mature contract that an external operator can pick up and use without operator help. In the AgilePlus topology, a CVP is "the operator's laptop, with Tailscale running, can sign in from a second device and execute a real promotion that survives a desktop reboot." A CVP requires:

- All NDR items green.
- All 92 cases at `executed_with_witness` or `not_applicable` with citation.
- A versioned Tailscale service name in the deployment doctrine.

Today, no external operator has a CVP. The cloud-browser public URL has zero data.

9f. MVP — what an MVP looks like in this contract

An MVP is the projection that "early operator" use is feasible. The MVP bar is lower than CVP: a single operator on the tailnet, with the operator as the only user. **Today, no operator has an MVP either** because the tailnet service is not provisioned.

9g. mature — what mature looks like in this contract

`mature_complete: true` is the verdict in `mature-contract.v1.json`. It requires:

- All 67 requirements at `runtime_verified`.
- All 92 cases at `executed_with_witness` (or `not_applicable` with citation).
- A 30-day production witness with no P0 regressions.
- A public status page that an outside operator can read.

None of these are met today.

---

10. Gate board (one row per gate; do not collapse Implementation / Usability / Validation / Assurance)

Gate	Implementation	Usability	Validation	Assurance	Source / evidence
G1: Mature contract accepted	PASS	n/a	n/a	n/a	`mature-contract.v`

Gate	Implementation	Usability	Validation	Assurance	Source / evidence
G2: Mature contract fulfilled	NOT_RUN	NOT_RUN	0/92 executed	n/a	`verification/sema verification-case`
G3: All 67 reqs runtime-verified	n/a	n/a	0/67	n/a	`spec/product/ requirements.sema`
G4: P0 atomic-acceptance tests green	NOT_RUN	n/a	NOT_RUN	n/a	FORWARD_DELTA native gate”
G5: P1 HTTP acceptance as production contract	NOT_RUN	NOT_RUN	NOT_RUN	n/a	FORWARD_WBS P1
G6: P2 gRPC validation parity	NOT_RUN	UNKNOWN	NOT_RUN	n/a	FORWARD_WBS P2
G7: Production dashboard shows real data	PARTIAL (Vercel project exists)	FAIL (old dashboard, zero data)	NOT_RUN	n/a	FORWARD_DELTA evidence”
G8: Plane.so live round-trip	PASS (env-gated)	PARTIAL	NOT_RUN	n/a	integration-audit §4
G9: GitHub pull implemented	FAIL (stub returns `Ok(vec! [])`)	FAIL	NOT_RUN	n/a	integration-audit §3
G10: NATS bus actually uses NATS	FAIL (in-memory despite name)	FAIL	NOT_RUN	n/a	integration-audit §3
G11: MinIO storage	FAIL (no S3 client dep)	FAIL	NOT_RUN	n/a	integration-audit §3
G12: Plugin registry	FAIL (no symbol)	FAIL	NOT_RUN	n/a	integration-audit §3
G13: Tailscale service running	NOT_RUN (no daemon)	NOT_RUN	NOT_RUN	n/a	parent ctx probe
G14: Quality gates independently measured	NOT_RUN (self-reported)	n/a	NOT_RUN	LOW	FORWARD_DELTA release checks”
G15: 8 Git+SQLite recovery witnesses on	PASS in-CI (commit `f959fad53`)	NOT_RUN	PASS in-CI / STALE today	MEDIUM (CI independent)	`PROMOTION_RECOVER`

Gate	Implementation	Usability	Validation	Assurance	Source / evidence
current HEAD					
G16: 14+10 CLI ship witnesses on current HEAD	PASS in-CI (commit `f959fad53`)	NOT_RUN	PASS in-CI / STALE today	MEDIUM	same
G17: Real Chromium browser journey on production	PARTIAL (CI run)	FAIL (prod shows old)	PARTIAL in-CI / FAIL in-prod	MEDIUM	same
G18: `agileplus ship` survives Git+SQLite boundary	PASS (saga exists)	NOT_RUN	PASS in-CI	MEDIUM	same
G19: Coverage ≥85% on current HEAD	UNKNOWN	n/a	NOT_RUN	LOW	repo `.cargo-test-r` 2026-09-01
G20: `cargo deny` advisories & OSV clean on current HEAD	UNKNOWN	n/a	FAIL (Linux GTK/ GLib/ Unicode chain)	n/a	PROMOTION_REC §“Remaining release

Net at snapshot time: 1 PASS at semantic acceptance; 19 of 20 Implementation/ Usability/Validation rows are NOT_RUN / FAIL / UNKNOWN / STALE.

---

11. Visual review (the parts that do not fit in tables)

- **Architecture diagram** lives in `DOCKET.architecture.mmd` in this folder. It shows: Plane.so, GitHub, NATS, MinIO, Neo4j, Cache/Redis, MCP, P2P/ Tailscale, Vercel, the owner’s desktop, the operator’s device, with each link labeled by its F-row verdict.
- **Delta tree** lives in `DOCKET.delta-tree.mmd` in this folder. It shows the 2026-10-08 recovery branch and the 2026-10-14 intent-reconciliation branch with the gap from each to today’s HEAD `00397a59`.
- **HTML render** lives in `DOCKET.html`.
- **PDF** lives in `DOCKET.pdf`. Open in Safari via `open DOCKET.pdf` from the docket folder (Safari will refuse if the file is not present; the dossier will report `NOT_OPENED` in that case rather than claim success).

---

12. What closes this docket

A single 3-line statement, as the SFD v1.0 example requires:

1. `0 of 92` becomes `92 of 92` (or `92 − N` with N named and cited as `not_applicable`).
2. `0 of 67` requirements at `runtime_verified` becomes `67 of 67` (or a smaller number with the same naming rule).
3. The 10 NEXT_DEPLOYABLE_RELEASE items are green against an actual remote operator on a tailnet, not a CI witness at a prior commit.

Until those three lines are observed, the docket remains open. The next docket in this lineage will inherit the snapshot identity `ap-sfd-2026-10-17T08-53Z@00397a59` and update it to the new HEAD's SHA. The SFD v1.0 contract forbids treating a forward path as closure.

---

13. Operator-only items (decisions, access, feedback)

These are the only items in the docket that require operator authority. Everything else in §9 can move without an operator decision.

- **Tailscale provisioning** — the operator must provision a Tailscale service on the owner's desktop before NDR-4 and the 24-hour path can start. The deployment doctrine says Tailscale Services are preferred, but no service is currently named.
- **Vercel team access** — `FORWARD_DELTA` reports "scoped deployment inspection returned 403 for the owning team." Without team scope, NDR-6, NDR-7, NDR-8, NDR-9 cannot be re-verified on the current HEAD.
- **`kooshapari-desk` host** — named in `PROMOTION_RECOVERY_2026-10-08.md` §"Latest candidate and access continuation" as the deployment host. SSH details and account not yet established. Required for the 24-hour path.
- **crates.io publication** — the registry semver checks are blocked on the unpublished `agileplus-agent-dispatch` baseline. The operator must decide whether to publish pre-release tags or to vendor the dependency for the first release.
- **PRD amendment** — the 22-vs-38-crate drift is a documentation question, not a code question. The operator can defer it to a follow-up PR.

---

14. Citation discipline (what this dossier does not do)

- It does not claim the 92 cases are passing.
- It does not claim the 67 requirements are runtime-verified.
- It does not claim the production deployment is current.
- It does not claim an operator can use the product today.
- It does not claim CI witnesses at a prior commit are evidence for the current HEAD.
- It does not average the 1-2/4-7/8-15 day estimates.
- It does not retitle the product MVP, release, or CVP.
- It does not invent external adoption, operator quotes, or user feedback.

- It does not collapse Implementation / Usability / Validation / Assurance into a single verdict.
- It does not borrow a passing in-CI row to mark a failing in-prod row as `PASS`.

The dossier is honest about what it knows and what it does not. The next dossier inherits this one and updates it.